
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 512 Date: 27-Mar-2012 Tuesday

Approved Date:

Shift Hours: 03:00 am 02:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 931

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

John & I had to work on the strand measurements on the main span & on the West loop . We had
to measure strands # 110 , 111 , 112 , 113 , & 114 on the main span . & we had to measure strands
# 114 , & 115 on the West loop .

We started on the South main span at 4:10 AM. Due to the high wind our measurements were +/-
40 mm. We were called at 4:20 AM. to stop measuring on the South main span . Wind speed reached 28
Mph

After that , we had to measure the strands on the West loop . We started at 4:40 AM. We were
done at 5:10 AM.

We returned to the South main span for the fine tune adjustments at 5:20 AM. We had to stand by
for the wind to calm down in order to get accurate measurements . At 6:30 AM. ABF engineers called the
adjustment off on the South main span .

We returned to the North main span at 6:40 AM. ABF adjusting crews had to adjust strands
11 , 112 , & 113 . Our measurements were +/- 10 mm. We were done at 7:25 AM. We left the field at
7:30 AM.

After that , I had to cover the activities on the South saddle on the East end . ABF crews continued
to wok on PWS # 115 . Crews to take the twist out & form the strand . They started at 7:30 AM. Crews
were done at 7:45 AM. They started to install PWS # 115 at 7:45 AM. Crews were done at 8:30 AM.

After that , crews had to release the strand from the lower winch , pull it East , float & prepare to
work strand # 116 . They started at 8:35 AM. Crews were done at 9:15 AM.

Crews had to float PWS # on the upper winch & place it on the lower rollers above the South
saddle . They started at 11:00 AM. They were done at 11:10 AM.

In addition to that , crews had to work on PWS #116 . Thy had to take the twist & form the strand .
They started at 11:15 AM. Crews were done at 11:30 AM. They started to install PWS # 116 at 11:35 AM.

Daniel H . & Zach had to work on the connections for the rods & sockets for PWS # 115 & 116 .
Saman witnessed & measured PWS # 115 at 7:25 AM. & Bob witnessed & measured PWS #116 at 9:35
AM.

Check Bob's report for employees names , hours , & detailed activities .
In Burma office Matt & I had to work on the report for suspender brackets on the North side . I was

done at 2:30 PM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 512 Date: 27-Mar-2012 Tuesday

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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